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4245 Technology Drive
Fremont, California 945638
Tel. (510) 770-0575

Rl.l‘l' REMEDIAL SERVICES INC.

November 1, 1984

Mr. Frank Breidt

Bunker Limited Partnership
135 East Cameron Avenue
Kellogg, Idaho 83837

Dear Mr. Bréidt,

Please be informed that Rust Remedial Services Inc. has learned
that there appears to be additional asbestos contaminated
material (ACM) requiring abatement Dbefore demolition can
continue. These new sources of ACM were not identified in the
report information provided in  the contract documents.
Tentatively, the new sources of ACM include: pipe insulation on
the trestle, glazing in certain windows, roof painting, roofing
materials and others. So far, the new ACM sources are located in
the power house, the concentrator  building and the trestle. The
full extent of this additional ACM will be provided to you (and
EPA) in a forthcoming report being prepared by our consultant.

RRS considers it prudent to work on only the ACM materials
identified in the contract documente until EPA has reviewed our
report and provides approval to proceed with this new work. I
expect the zreport. will be available by week’s end. The
additional ACM abatement will impact the schedule. RRS will
provide a new schedule by 11/3/94.

Please contact me if you have any questions.

Sincerely,

Ochabauer
RUST REMEDIAL SERVICES
_Operations Manager

cc: Sean Sheldrake, EPA Project Manager
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